
CAMERON PEAK EWP PROJECT (PN 8097)  

WORK AREA: The Retreat 

 

WEEKLY CONSTRUCTION UPDATE 

 
Date:   December 20-23, 2021 

Prepared By:  Clint Jones 

Location:  The Retreat 

Project Sponsor: Larimer County 

 

Work in Progress/Completed 

1. Constructed concrete block wall along Streamside 

Drive.  Installed riprap and flow fill adjacent to the 

block wall. 

2. Cleared debris from the channel downstream of 

Corner Court and along Streamside Drive.    

3. Poured remaining half of the footer and apron on the 

downstream end of the upper Streamside Dr crossing. 

4. Graded roadside swale leading into the pinchpoint. 

 

Upcoming Work 

1. Install flood barrier bags adjacent to Streamside Drive 

2. Pour 6” thick reinforced concrete deck at the pinch 

point. 

3. Downstream Streamside crossing headwall, wingwalls, 

and overtopping structure. 

4. Riprap and cover overtopping structure at 635 

Streamside Dr. 

5. Surface Black Creek Drive with 4” recycled asphalt or 

Class 5 road base 

 

Other Notes 

1. Connell will be working 4-day weeks during the 

holidays.  

2. Larimer County will provide fill material for the flood 

barrier bags. 

 

 

 
 

 

 

 

Photo 1- Revetment concrete block wall 

Photo  2- Clearing channel adjacent to Streamside Dr 



 

 

Photo 3- Downstream footer/apron on upper Streamside crossing Photo 4- Completed concrete block wall 


