

CAMERON PEAK EWP PROJECT (PN 8097)

WORK AREA: The Retreat



WEEKLY CONSTRUCTION UPDATE

Date: May 2nd – 6th, 2022
Prepared By: Clint Jones
Location: The Retreat
Project Sponsor: Larimer County

Work in Progress/Completed

1. Completed flood barrier bag installation at 719 and 931 Streamside Drive. No work on Monday due to rain
2. Prepped 1035 and 1145 Streamside Drive.
3. Progress at 719 Streamside Drive was very slow due to proximity of the bags to the home. Some of the bags had to be hand filled with a shovel.

Upcoming Work

1. Structure Protection at 1035 and 1145 Streamside Drive. Structure Protection at 100 Fisherman's Lane.
2. Hydro-seeding in disturbed areas. Install Erosion control logs as needed.
3. Install recycled asphalt on Black Creek Drive and on overtopping structures.



719 Streamside Dr (4' Barrier Bags)

Other Notes

1. Estes Power has completed raising the powerline. Century Link will have their line raised by the end of next week.
2. The homeowner at 773 Streamside Drive reached out and is interested in flood barrier bags. They were included in our mailers but did not respond until this week.



719 Streamside Dr (4' Barrier Bags)

