Larimer County Water Master Plan - Process Schedule
Updated 03/11/2024

Task 1. Committee Formation, Kickoff, and Public

Engagement Plan
Public Engagement Milestones ?SC NOov :ég MAY tz'c JUL/AUG ‘}5¢ OCT/NOV
Water Education Series Aug. 21 Sept. 20 Oct. 18 Nov. 19

Task 2. Inventory Review and Gap Analysis
Technical work TAQG

Data Compilation / Technical Memo
Task 3. Refined Visions and Goals VISION AND GOALS (Nov)

Technical memo
(inventory)
EEEN ;«k

Committee work and public engagement ¢ .;5:
Public . Vision

oAl WAG 11/6 and Goals BCC/PC
Draft and Finalize Goals o BCC/PC 3/13

¢ ® .

Committee work and public engagement & 'Public

TAG  waG TAG 5/1
Task 5. Identify Additional Risks and Vulnerabilities ADDITIONAL RISKS AND VULNERABILITIES

1/8 1/10 3/4

Maps and Analysis

Prepare Watershed Maps, Begin Analysis

Committee work and public engagement TAG WAG TAG BCC/PC

4/24 May 6/12

Prioritized Risks and
Vulnerabilities

Identify Risks and Vulnerabilities

Task 6. Identlfy Implementation Measures, Mitigation, and IMPLEMENTATION, MITIGATION AND STRATEGIES (Aug)
Other Strategies
Committee work and public engagement TAG ¢ ‘)3;'
WAG il Strategies
Develop Strategies June July/Aug

DRAFT AND ADOPTION WATER MASTER PLAN (Nov/Dec)

Task 7. Compile and Complete Water Master Plan
Annotated Outline and Draft Plan

Draft Plan

# BCC/PC

Annotated Outline

Public Engagement - Comment / Open House ® é Public Ejj{,ﬁz;
TAG WAG HE B HEEN )
Final Plan Deliverable Jul/Ave sept we i
Task 8. Update Land Use Code LAND USE CODE - WATER EFFICIENCY (Dec/Jan)
Committee work and public engagement TAG WAG Public  8CC/PC l

Code changes
(early 2025)



